

EVAPP TASK SUMMARY REPORT

Software Engineering

By Adrian Pichardo, Josh Rosenzweig, Ron Gerschel, & Victor Lora


Muhlenberg College | 2400 Chew Street, Allentown, PA 18104

Category	Victor	Josh	Ron	Adrian
UI	UI for Main Menu	UI for car selection	UI for Settings	
	UI for MapView	UI for Gas Station	Resized icons	
	UI for WebView	UI for ChargingStation		
Code	API Calls	MemoryLoad Handling	Facts Feature	Unit Tests
	Functionality for Car Selection	Connection Handling		
	Func. For Main Menu	Func. For Gas & Charge Station		
	Func. For Settings	Func. For Mechanic		
	Func. For MapView	Logo integration		
	Func. For WebView	Code to display appropriate logo for selected make		
Admin	Formatted Venture Proposal	API Key from Edmunds	Code of Conduct	Venture Proposal
	Added Charts to VP	Original proposal	Designs	Research
	Budget	Presentation	Presentation	Gant Chart

 This repository Search

Pull requestsIssuesGist

 EV-Application / EVApp

Unwatch 2Star 1Fork 1


CodeIssues 1Pull requests 0WikiPulseGraphsSettings

- Contributors
- Traffic
- Commits
- Code frequency
- Punch card
- Network
- Members

Nov 1, 2015 – Dec 14, 2015

Contributions to master, excluding merge commits

Contributions: Commits



Please note that due to a fault with Ron's GitHub, his commits would not sync with the chart above; however, everyone else's information is accurate as displayed above.

7 Open0 ClosedSort		
<div>Management</div> <div>No due dateLast updated 2 days ago</div> <div>Managerial tasks: * Venture Proposal * Designs * Meeting minutes</div> <div>100% complete0 open10 closed</div> <div>EditCloseDelete</div>		
<div>Venture Proposal</div> <div>No due dateLast updated about 16 hours ago</div> <div></div> <div>100% complete0 open13 closed</div> <div>EditCloseDelete</div>		
<div>Phase I</div> <div>Past due by 27 daysLast updated 2 days ago</div> <div>- Create the initial menu page. - Create the second page that outp... (more)</div> <div>100% complete0 open9 closed</div> <div>EditCloseDelete</div>		
<div>Phase II</div> <div>Past due by 12 daysLast updated about 16 hours ago</div> <div>Add backend functionality to UI</div> <div>100% complete0 open5 closed</div> <div>EditCloseDelete</div>		
<div>Presentation</div> <div>Past due by 7 daysLast updated 2 days ago</div> <div></div> <div>100% complete0 open1 closed</div> <div>EditCloseDelete</div>		
<div>Prototype</div> <div>Due by December 18, 2015Last updated about 15 hours ago</div> <div>The prototype is expected to have the following: * A navigable UI ... (more)</div> <div>100% complete0 open17 closed</div> <div>EditCloseDelete</div>		
<div>Documentation & Testing</div> <div>Due by December 18, 2015Last updated about 16 hours ago</div> <div></div> <div>100% complete0 open6 closed</div> <div>EditCloseDelete</div>		



This repository Search

Pull requests Issues Gist



EV-Application / EVApp

Unwatch 2 Star 1 Fork 1

Code Issues 0 Pull requests 0 Wiki Pulse Graphs Settings

To view reports of individual people's closed issues, you can either select click of the users on the right, or scroll down, where you'll find issues filtered by the individual who completed them.

Labels Milestones

New issue

0 Open 74 Closed

Author Labels Milestones Assignee Sort

Add car logo to screen based on users selection To Do
#75 opened 16 hours ago by victorlora Phase II

Add code to handle network crashes bug
#74 opened 16 hours ago by victorlora Prototype

Create gas station view controller To Do
#73 opened 16 hours ago by victorlora Prototype

Remove landscape mode To Do
#72 opened 16 hours ago by victorlora Prototype

Make revisions to the venture proposal To Do
#71 opened 16 hours ago by victorlora Venture Proposal

Proofread and edit facts To Do
#70 opened 16 hours ago by victorlora Prototype

Re-create presentation To Do
#69 opened 16 hours ago by victorlora Documentation & Te...

Add API for locating nearby gas stations To Do
#68 opened 16 hours ago by victorlora Prototype

Add API for locating nearby charging stations To Do
#67 opened 16 hours ago by victorlora Prototype

Create Gant Chart To Do
#66 opened 16 hours ago by victorlora Documentation & Te...

Add code to recognize engine type enhancement
#65 opened 16 hours ago by victorlora Prototype

Add code for low gas warning enhancement
#64 opened 16 hours ago by victorlora Prototype

Range estimates drop to negative numbers bug
#63 opened 16 hours ago by victorlora Prototype

Range formula is incorrect bug
#62 opened 17 hours ago by victorlora Prototype

Add low fuel warning icon enhancement
#61 opened 17 hours ago by victorlora Prototype

Application Crashes in MapView bug
#60 opened 17 hours ago by victorlora Prototype










































Filter by who's assigned


Filter users

Assigned to nobody

- victorlora Victor A. Lora
- 1Volt3 Josh Rosenzweig
- adrianpichardo
- kussmaul Clif Kussmaul
- rongerschel

Clear current search query, filters, and sorts

<input type="checkbox"/>	 0 Open	 14 Closed	Author	Labels	Milestones	Assignee	Sort
<input type="checkbox"/>		Create Gant Chart <u>To Do</u>					 1
		#66 opened 16 hours ago by victorlora		 Documentation & Te...			
<input type="checkbox"/>		Draft References Section					 1
		#43 opened 15 days ago by adrianpichardo		 Venture Proposal			
<input type="checkbox"/>		Draft Product plan					 1
		#42 opened 15 days ago by adrianpichardo		 Venture Proposal			
<input type="checkbox"/>		Draft Requirements					 1
		#40 opened 15 days ago by adrianpichardo		 Venture Proposal			
<input type="checkbox"/>		Draft Market Analysis					 1
		#39 opened 15 days ago by adrianpichardo		 Venture Proposal			
<input type="checkbox"/>		Draft Executive Summary					 1
		#38 opened 15 days ago by adrianpichardo		 Venture Proposal			
<input type="checkbox"/>		Draft Introduction					 1
		#37 opened 15 days ago by adrianpichardo					
<input type="checkbox"/>		Write Unit Tests for the Application <u>To Do</u>					 1
		#36 opened 18 days ago by victorlora		 Documentation & Te...			
<input type="checkbox"/>		Meeting Minutes for 12/1/15					 0
		#31 opened 28 days ago by victorlora		 Management			
<input type="checkbox"/>		Comment ViewController.swift and NetworkOperation.swift <u>To Do</u>					 1
		#20 opened 28 days ago by adrianpichardo		 Documentation & Te...			
<input type="checkbox"/>		Plan for the fact feature					 2
		#17 opened on Nov 11 by adrianpichardo					
<input type="checkbox"/>		First page Documentation					 2
		#16 opened on Nov 11 by adrianpichardo		 Documentation & Te...			
<input type="checkbox"/>		Create a List of Fun Facts					 1
		#8 opened on Nov 4 by victorlora		 Management			
<input type="checkbox"/>		Choose Icons					 1
		#3 opened on Oct 30 by victorlora					

 **ProTip!** Type `g` and then `i` on any issue or pull request to go back to this listing page.



[Unwatch](#) 2 [★ Star](#) 1 [🔗 Fork](#) 1

Filters

Josh - Issues Report

Labels

Milestones

New issue

☐  0 Open ☒ 17 Closed Author ▾ Labels ▾ Milestones ▾ Assignee ▾ Sort ▾

  **Add Make Logos to Selection Screen** enhancement To Do   1



Create Initial Setup Page

#4 opened on Oct 30 by victorlora



Phase I






































2




ProTip! Type `g` and then `i` on any issue or pull request to go back to this listing page.






































Clear current search query, filters, and sorts


<input type="checkbox"/>	 0 Open	 12 Closed	Author	Labels	Milestones	Assignee	Sort
<input type="checkbox"/>		Re-create presentation	To Do				 1
	#69 opened 16 hours ago by victorlora  Documentation & Te...						
<input type="checkbox"/>		Create changing fun facts feature on home page	enhancement				 1
	#48 opened 14 days ago by rongerschel  Prototype						
<input type="checkbox"/>		Create Main Menu Icons					 1
	#47 opened 14 days ago by victorlora						
<input type="checkbox"/>		Meeting Minutes for 12/8/15					 0
	#32 opened 28 days ago by victorlora  Management						
<input type="checkbox"/>		Meeting Minutes for 11/17/15					 0
	#30 opened 28 days ago by victorlora  Management						
<input type="checkbox"/>		Meeting Minutes for 11/10/15					 0
	#29 opened 28 days ago by victorlora  Management						
<input type="checkbox"/>		Meeting Minutes for 11/3/15					 0
	#28 opened 28 days ago by victorlora  Management						
<input type="checkbox"/>		Create design of entire app					 1
	#19 opened 29 days ago by rongerschel  Management						
<input type="checkbox"/>		Compile all logos of car companies					 1
	#15 opened on Nov 10 by rongerschel						
<input type="checkbox"/>		Resize in-app icons					 1
	#14 opened on Nov 10 by rongerschel						
<input type="checkbox"/>		Create Code of Conduct					 1
	#10 opened on Nov 7 by rongerschel  Management						
<input type="checkbox"/>		Resize icons					 1
	#5 opened on Nov 3 by victorlora  Phase I						

 **ProTip!** Updated in the last three days: [updated:>2015-12-12](#).

Clear current search query, filters, and sorts

<input type="checkbox"/>	<div><div>0 Open</div><div>✓ 26 Closed</div></div>	Author	Labels	Milestones	Assignee	Sort
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Make revisions to the venture proposal</div><div>To Do</div></div></div><div>#71 opened 16 hours ago by victorlora</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Range estimates drop to negative numbers</div><div>bug</div></div></div><div>#63 opened 16 hours ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Range formula is incorrect</div><div>bug</div></div></div><div>#62 opened 16 hours ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add low fuel warning icon</div><div>enhancement</div></div></div><div>#61 opened 16 hours ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Added first and last name fields to Settings</div><div>enhancement</div></div></div><div>#59 opened 17 hours ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Added Greeting to Home Page</div><div>enhancement</div></div></div><div>#58 opened 17 hours ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Create Budget Report and add it to Venture Proposal</div><div></div></div></div><div>#57 opened 7 days ago by victorlora</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add designs to venture proposal</div><div></div></div></div><div>#55 opened 7 days ago by victorlora</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add charts to venture proposal</div><div></div></div></div><div>#54 opened 7 days ago by victorlora</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Format Venture Proposal</div><div>To Do</div></div></div><div>#53 opened 7 days ago by victorlora</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add Requirements List</div><div></div></div></div><div>#52 opened 7 days ago by victorlora</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Clean up and comment code</div><div>To Do</div></div></div><div>#51 opened 10 days ago by victorlora</div><div><div></div><div>Documentation & Te...</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add MapView functionality</div><div>To Do</div></div></div><div>#50 opened 10 days ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add ability for user to change vehicles in settings menu</div><div></div></div></div><div>#49 opened 10 days ago by victorlora</div><div><div></div><div>Prototype</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add Icons to Main Menu Page</div><div></div></div></div><div>#46 opened 14 days ago by victorlora</div><div><div></div><div>Phase II</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>1</div></div>
<input type="checkbox"/>	<div><div><div><div></div><div></div></div><div><div>Add Designs to Draft of Proposal</div><div></div></div></div><div>#41 opened 15 days ago by adrianpichardo</div><div><div></div><div>Venture Proposal</div></div></div>				<div><div></div><div></div></div>	<div><div></div><div>0</div></div>

<input type="checkbox"/>		Code "Continue" button backend functionality To Do		 1
#27 opened 28 days ago by victorlora  Phase II				
<input type="checkbox"/>		Code back button backend enhancement		 1
#25 opened 28 days ago by victorlora				
<input type="checkbox"/>		Create function that will calculate the combined MPG To Do		 1
#23 opened 28 days ago by victorlora  Phase II				
<input type="checkbox"/>		Write code to gather car information from Edmunds API To Do		 1
#21 opened 28 days ago by victorlora  Phase II				
<input type="checkbox"/>		Link model tableview generation to API based on manufacturer selection		 0
#18 opened on Nov 12 by victorlora  Phase I				
<input type="checkbox"/>		Implement the API for makes, models and years		 1
#13 opened on Nov 10 by rongerschel  Phase I				
<input type="checkbox"/>		Connecting api to Tableview Controller		 1
#9 opened on Nov 5 by 1Volt3  Phase I				
<input type="checkbox"/>		Create UI for 3rd page To Do		 1
#7 opened on Nov 3 by victorlora  Phase I				
<input type="checkbox"/>		Create UI for the 2nd Page To Do		 2
#6 opened on Nov 3 by victorlora  Phase I				

 **ProTip!** Add [no:assignee](#) to see everything that's not assigned.